

Equipment/ System #	Equipment/Syste m Name	Location	Site	Validation Type	Validation Reason	Validation Execution	Project	Validation Status	Priority	Active Date	Est. Date of Complete	Complete Date	Assigned	Validation Assessment
TE83064-08	CPSM Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	04/02/2018	05/01/2018	05/03/2018	Emma Pierce	TE83064-02APR2018-VAF
TE83064-19	CPSM Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	04/02/2018	05/02/2018	05/03/2018	Emma Pierce	TE83064-02APR2018-VAF
TE82943-09	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	03/28/2018	04/25/2018	04/30/2018	Emma Pierce	TE82943-28MAR2018-VAF
TE82995-4	ACQUITY CPSM RTZ Assembly Test System	United States	Milford White Room	IQ	Initial	Full	Physical Move	Complete	Urgent	04/05/2018	04/30/2018	04/26/2018	Jim Stors	VAL001218-26MAR18-VAF
TE82943-03	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	03/28/2018	04/20/2018	04/18/2018	Emma Pierce	TE82943-28MAR2018-VAF
TE82943-23	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	03/28/2018	04/20/2018	04/18/2018	Emma Pierce	TE82943-28MAR2018-VAF
TE82943-23	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Urgent	02/14/2018	04/30/2018	04/13/2018	Jim Stors	TE82943-19JAN2018-VAF
TE82943	ACQUITY SDS Final Test System BiFrost	United States	Design	EDV	Initial	Partial	New Product Intro	Complete	Normal	03/30/2018	04/06/2018	04/12/2018	Emma Pierce	TE82943-28MAR2018-VAF
TE82758-2	2414 Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	TE Improvement	Complete	Urgent	04/03/2018	04/13/2018	04/11/2018	Jim Stors	TE82758-06APR2018-VAF
TE83064-21	CPSM Final Test System	United States	Milford NPI	IQ	Initial	Full	New Product Intro	Complete	Normal	04/02/2018	04/27/2018	04/10/2018	Tyler Modelski	TE83064-02APR2018-VAF
TE83064-20	CPSM Final Test System	United States	Milford NPI	IQ	Initial	Full	New Product Intro	Complete	Normal	04/02/2018	04/27/2018	04/09/2018	Tyler Modelski	TE83064-02APR2018-VAF
TE84037	Charge Amp PCB Assembly Test Fixture	United States	Design	EDV	Requalification	Partial	TE Improvement	Complete	Normal	02/09/2018	04/06/2018	03/23/2018	Emma Pierce	TE0084037-05FEB2018-VAF
TE84002-1	Trap Valve Manager Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	01/15/2018	03/31/2018	03/12/2018	Tyler Modelski	TE0084002-11JAN2018-VAF
TE82503-1	Injector/Seal Pack Tester	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	02/20/2018	03/16/2018	03/08/2018	Emma Pierce	TE82503-26FEB2018-VAF
TE82503-3	Injector/Seal Pack Tester	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	02/20/2018	03/16/2018	03/08/2018	Emma Pierce	TE82503-26FEB2018-VAF
VAL001115	Cleaning Process Measurement Method	United States	Milford Critical Clean	TMV	Initial	Full	Critical Clean	Complete	Normal	07/01/2017	02/16/2018	03/08/2018	Jim Stors	

TE82969-2	ACQUITY Arc Bio 2998 PDA Detector	United States	Milford Refurb	IQ	Requalification	Partial	TE Improvement	Complete	Normal	01/09/2018	02/28/2018	02/22/2018	Jim Stors	TE82969- 03JAN2018-VAF
TE82669	Carbamate PCRM Reaction Coil Tester	United States	Milford White Room	VAF	Initial	Partial	Physical Move	Complete	Normal	01/18/2018	03/30/2018	02/16/2018	Jim Stors	TE0082669- 14FEB2018-VAF
TE82943-03	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Urgent	02/14/2018	02/28/2018	02/09/2018	Jim Stors	TE82943- 19JAN2018-VAF
TE84005-1	Fraction Manager Analytical Final Test System	United States	Milford NPI	IQ	Initial	Full	New Product Intro	Complete	Normal	04/03/2017	02/02/2018	02/08/2018	Tyler Modelski	
TE82943-09	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Urgent	02/02/2018	02/28/2018	02/06/2018	Jim Stors	TE82943- 19JAN2018-VAF
TE83064-03	CPSM Final Test Station	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-04	CPSM Final Test Station	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-06	CPSM Final Test Station	United States	Milford Clean Room	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-07	CPSM Final Test Station	United States	Milford Clean Room	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-08	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-09	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-18	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-19	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-REFRB	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE83064-REFRB2	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Complete	Urgent	01/25/2018	02/01/2018	01/31/2018	Emma Pierce	TE83064- 25JAN2018-VAF
TE82943-05	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	TE Improvement	Complete	Normal	01/01/2018	01/31/2018	01/24/2018	Tyler Modelski	
TE82882-15	2998 PDA Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	TE Improvement	Complete	Normal	12/27/2017	01/19/2018	01/19/2018	Jim Stors	TE82882-27DEC17- VAF
TE82950	Flow Splitter Test	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	12/01/2017	01/31/2018	01/15/2018	Emma Pierce	Quality Plan 2017- 002

TE82943-07	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	TE Improvement	Complete	Normal	01/01/2018	01/31/2018	01/05/2018	Tyler Modelski	
TE82903-01	TUV Detector Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	TE Improvement	Complete	Normal	12/18/2017	01/31/2018	01/03/2018	Jim Stors	TE82903-08NOV2017-VAF
TE82023	Universal Sparge Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	12/19/2017	12/29/2017	12/21/2017	Emma Pierce	Quality Plan 2017-002
TE82943-06	ACQUITY SDS Final Test System	United States	Milford Clean Room	IQ	Requalification	Full	New Product Intro	Complete	Normal	12/19/2017	12/29/2017	12/21/2017	Tyler Modelski	
TE82943-08	ACQUITY SDS Final Test System	United States	Milford Clean Room	IQ	Requalification	Full	New Product Intro	Complete	Normal	12/19/2017	12/29/2017	12/21/2017	Tyler Modelski	
VAL000566	Bally 3678-3-P Walk-In Cooler - SN: DX1007965-01	United States	Franklin GDC	IQ	Requalification	Full	Physical Move	Complete	Urgent	12/13/2017	12/29/2017	12/19/2017	Jim Stors	
TE82778-1	Universal Back Pressure/ Decay Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	12/14/2017	12/29/2017	12/18/2017	Emma Pierce	Quality Plan 2017-002
TE82943-04	ACQUITY SDS Final Test System	United States	Milford Clean Room	IQ	Initial	Full	New Product Intro	Complete	Normal	04/01/2015	12/29/2017	12/15/2017	Tyler Modelski	
VAL001112	Organic Contamination by Flow Injection-MS	United States	Milford Quality Lab	TMV	Initial	Full	Critical Clean	Complete	Normal	11/17/2017	12/29/2017	12/14/2017	Tetiana Morse	
VAL000533	So-Low DHW20-20MDP Freezer - SN: 0708173	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Normal	11/01/2017	12/15/2017	12/08/2017	Jim Stors	
VAL000567	So-Low DH30-49SDSS Freezer - SN: 11211862	United States	Franklin GDC	IQ	Requalification	Full	Physical Move	Complete	Urgent	10/19/2017	12/29/2017	12/08/2017	Jim Stors	
VAL001079	So-Low DH30-49SDSS Freezer - SN: 12309468	United States	Franklin GDC	IQ	Requalification	Partial	Physical Move	Complete	Urgent	11/20/2017	11/30/2017	12/08/2017	Jim Stors	
VAL000935	Pero N2/007-EX7897 Solvent Cleaner	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Complete	Normal	08/17/2017	12/29/2017	12/07/2017	Jim Stors	
VAL000565	So-Low DHW20-17SMDP Freezer - SN: 1011396	United States	Franklin GDC	IQ	Requalification	Full	Physical Move	Complete	Urgent	10/01/2017	12/15/2017	12/05/2017	Jim Stors	
TE82943-03	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Full	New Product Intro	Complete	Urgent	10/10/2017	11/30/2017	11/28/2017	Tyler Modelski	

TE82943	ACQUITY SDS Final Test System ISM	United States	Design	EDV	Initial	Full		Complete	Normal	08/01/2017	09/29/2017	11/22/2017	Tyler Modelski	
TE82774-1	Alliance Column Heater/Cooler Test Station	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	11/10/2017	11/30/2017	11/21/2017	Emma Pierce	TE82774-09NOV2017-VAF
TE82467	717 Bezel tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Urgent	09/27/2017	10/31/2017	11/20/2017	Emma Pierce	Quality Plan 2017-002
TE82903-06	TUV Detector Final Test System	United States	Flextronics	IQ	Requalification	Partial	New Product Intro	Complete	Urgent	11/17/2017	12/29/2017	11/20/2017	Jim Stors	TE82903-08NOV2017-VAF
TE82981-1	Quaternary Gradient Module (QGM) Final Test System	United States	Milford White Room	IQ	Initial	Full		Complete	Urgent	11/14/2017	11/30/2017	11/20/2017	Emma Pierce	TE82981-13NOV2917-VAF
TE82943-02	ACQUITY SDS Final Test System	United States	Milford Clean Room	IQ	Requalification	Full	TE Improvement	Complete	Normal	11/06/2017	12/29/2017	11/16/2017	Tyler Modelski	
VAL001107	Normalization Worksheet for Xevo G2/G2-XS MS Data	United States	Milford Clean Room	EDV	Initial	Full	Critical Clean	Complete	Normal	10/01/2017	11/30/2017	11/16/2017	Tetiana Morse	
TE82903-01	TUV Detector Final Test System	United States	Milford Refurb	IQ	Initial	Partial	TE Improvement	Complete	Normal	11/03/2017	11/30/2017	11/15/2017	Jim Stors	TE82903-28SEP17-VAF
TE82882-15	2998 PDA Final Test System	United States	Milford Refurb	IQ	Initial	Full	New Product Intro	Complete	Urgent	10/27/2017	11/30/2017	11/14/2017	Emma Pierce	Per TE82882-14NOV17-VAF
VAL000521	So-Low DH30-49DSS Freezer - SN: 11513548	United States	Franklin GDC	IQ	Requalification	Full	Physical Move	Complete	Urgent	10/01/2017	11/30/2017	11/14/2017	Jim Stors	
VAL001099	Cummins Model C60 N6 Back-Up Generator	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Normal	10/06/2017	10/31/2017	11/14/2017	Jim Stors	
TE81478	410 Solenoid/Relief Valve Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Urgent	11/02/2017	11/30/2017	11/10/2017	Emma Pierce	Quality Plan 2017-002
TE82882-11	2998 PDA Final Test System	United States	Flextronics	IQ	Initial	Partial	New Product Intro	Complete	Urgent	10/17/2017	11/30/2017	11/07/2017	Emma Pierce	TE82882-14NOV17-VAF
VAL001082	Sensitech ColdStream Site Temp Monitoring System	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	10/06/2017	11/30/2017	11/07/2017	Jim Stors	
TE82882-10	2998 PDA Final Test System	United States	Flextronics	IQ	Initial	Partial	New Product Intro	Complete	Urgent	10/27/2017	11/30/2017	11/01/2017	Emma Pierce	TE82882-14NOV17-VAF

TE82882-13	2998 PDA Final Test System	United States	Flextronics	IQ	Initial	Partial	New Product Intro	Complete	Urgent	10/17/2017	11/30/2017	11/01/2017	Emma Pierce	TE82882-14NOV17- VAF
TE82882-14	2998 PDA Final Test System	United States	Flextronics	IQ	Initial	Partial	New Product Intro	Complete	Urgent	10/17/2017	11/30/2017	11/01/2017	Siew Yee Yeap	TE82882-14NOV17- VAF
TE84037	Charge Amp PCB Assembly Test Fixture	United States	Design	EDV	Initial	Full	New Product Intro	Complete	Urgent	10/02/2017	11/30/2017	11/01/2017	Emma Pierce	Submission Form
TE82943-09	ACQUITY SDS Final Test System	United States	Milford NPI	IQ	Requalification	Full	New Product Intro	Complete	Normal	10/06/2017	10/31/2017	10/20/2017	Tyler Modelski	TE82943- 26SEP2017-VAF
TE82943-23	ACQUITY SDS Final Test System ArcQSM	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Normal	10/05/2017	10/31/2017	10/20/2017	Tyler Modelski	TE82943- 26Sep2017-VAF
TE82503-1	Injector/Seal Pack Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	09/26/2017	10/31/2017	10/16/2017	Emma Pierce	Quality Plan 2017- 002
TE82162	717 Carriage Drive Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	09/21/2017	09/29/2017	10/13/2017	Emma Pierce	Quality Plan 2017- 002
TE82969-2	ACQUITY Arc Bio 2998 PDA Detector	United States	Milford Refurb	IQ	Initial	Partial	New Product Intro	Complete	Normal	10/12/2017	10/31/2017	10/13/2017	Emma Pierce	TE82969-28SEP17- VAF
VAL001077	So-Low DH30-49SDSS Freezer - SN: 12309466	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	09/20/2017	10/31/2017	10/12/2017	Jim Stors	
VAL001079	So-Low DH30-49SDSS Freezer - SN: 12309468	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	09/20/2017	10/31/2017	10/12/2017	Jim Stors	
VAL001080	So-Low DH30-49SDSS Freezer - SN: 12309473	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	09/20/2017	10/31/2017	10/12/2017	Jim Stors	
VAL001096	StarLight 150 PDA Alignment System	United States	Design	TMV	Initial	Full	New Product Intro	Complete	Urgent	09/25/2017	10/31/2017	10/12/2017	Tanya Morse	
VAL001034	So-Low DH30-49SDSS Freezer - SN: 115113549	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	09/20/2017	10/31/2017	10/11/2017	Jim Stors	
VAL001078	So-Low DH30-49SDSS Freezer - SN: 12309467	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	09/20/2017	10/31/2017	10/11/2017	Jim Stors	
VAL001081	Bally 3678-3-P Walk-In Cooler - SN: DX1703640-01	United States	Franklin GDC	IQ	Initial	Full	Physical Move	Complete	Urgent	09/20/2017	10/31/2017	10/11/2017	Jim Stors	

TE82774-1	Alliance Column Heater/Cooler Test Station	United States	Milford Refurb	IQ	Initial	Full	New Product Intro	Complete	Normal	09/25/2017	10/31/2017	10/03/2017	Emma Pierce	
TE82943	ACQUITY SDS Final Test System ArcQSM	United States	Design	EDV	Requalification	Partial		Complete	Normal	09/28/2017	10/31/2017	10/02/2017	Tyler Modelski	TE82943-26SEP17- VAF
TE83074-1	ACQUITY H/I Class Actuator Tester	United States	Milford White Room	IQ	Requalification	Partial	TE Improvement	Complete	Normal	09/29/2017	10/31/2017	10/02/2017	Emma Pierce	TE83074- 28SEP2017-VAF
TE83074-2	ACQUITY H/I Class Actuator Tester	United States	Milford Clean Room	IQ	Requalification	Partial	TE Improvement	Complete	Normal	10/02/2017	10/02/2017	10/02/2017	Emma Pierce	TE83074- 28SEP2017-VAF
TE82943	ACQUITY SDS Final Test System UPC2	United States	Design	EDV	Initial	Full		Complete	Normal	08/01/2017	10/31/2017	09/26/2017	Tyler Modelski	
TE83007-1	HTCH Pre-Heater Test System	United States	Milford White Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	08/24/2017	09/29/2017	09/22/2017	Jim Stors	TE83007-31AUG17- VAF
TE82503-3	Injector/Seal Pack Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	08/23/2017	09/29/2017	09/21/2017	Emma Pierce	Quality Plan 2017- 002
TE82653	2790 XYZ Alignment Fixture	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	08/21/2017	09/29/2017	09/18/2017	Emma Pierce	Quality Plan 2017- 002
TE82653	2790 XYZ Alignment Fixture	United States	Design	EDV	Initial	Full	Physical Move	Complete	Normal	09/11/2017	09/29/2017	09/15/2017	Emma Pierce	Quality Plan 2017- 002
TE83064-03	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Normal	09/07/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-04	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Complete	Normal	09/01/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-06	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/28/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-07	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	TE Improvement	Complete	Normal	08/28/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-08	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/07/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-09	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/07/2017	08/31/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-18	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/07/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/07/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF
TE83064-Refrb2	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/07/2017	09/29/2017	09/12/2017	Tyler Modelski	TE83064- 02AUG2017-VAF

TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Complete	Normal	08/02/2017	08/31/2017	09/08/2017	Emma Pierce	TE83064-13-JUL-2017-VAF
TE83064-Refrb2	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Normal	07/14/2017	08/31/2017	09/08/2017	Emma Pierce	TE83064-13-JUL-2017-VAF
TE82449-2	In-Line Degasser Final Instrument Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	08/03/2017	08/31/2017	08/31/2017	Emma Pierce	Quality Plan 2017-002
TE82956	ACQUITY High Temperature Column Heater Tester Veyron	United States	Design	TMV	Initial	Full		Complete	Normal	08/15/2017	09/29/2017	08/28/2017	Jim Stors	
TE82943	ACQUITY SDS Final Test System QSM	United States	Design	EDV	Initial	Full		Complete	Normal	06/01/2017	08/31/2017	08/25/2017	Tyler Modelski	
VAL000996	SACFA - Semi-Automated Cartridge Filter	United States	Milford Clean Room	PQ	Initial	Full		Complete	Urgent	08/08/2017	08/31/2017	08/23/2017	Tetiana Morse	
TE82758-2	2414 Final Test System	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	06/01/2016	06/30/2017	08/22/2017	Tyler Modelski	
VAL000996	SACFA - Semi-Automated Cartridge Filter	United States	Milford Clean Room	EDV	Initial	Full		Complete	Urgent	07/10/2017	08/31/2017	08/21/2017	Tetiana Morse	
VAL000996	SACFA - Semi-Automated Cartridge Filter	United States	Milford Clean Room	IQ	Initial	Full		Complete	Urgent	08/01/2017	08/31/2017	08/21/2017	Tetiana Morse	
TE82943-05	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Complete	Normal	07/01/2017	08/31/2017	08/10/2017	Emma Pierce	TE82943-13-JUL-2017-VAF
TE82943-07	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Complete	Normal	07/27/2017	08/31/2017	08/10/2017	Emma Pierce	TE82903-13-JUL-2017-VAF
TE82523-1	Fluidics Tray Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	08/03/2017	08/31/2017	08/07/2017	Emma Pierce	Quality Plan 2017-002
TE83064-19	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial	New Product Intro	Complete	Normal	08/07/2017	08/07/2017	08/07/2017	Tyler Modelski	TE83064-02AUG2017-VAF
TE81729-2	Universal Gas Pressure Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	07/27/2017	08/31/2017	08/02/2017	Emma Pierce	Quality Plan 2017-002
VAL000995	ACQUITY 15k Valve Press Process (2) Presses	United States	Milford Clean Room	IQ	Initial	Full		Complete	Normal	06/19/2017	07/31/2017	07/31/2017	Tyler Modelski	

TE82956-1	ACQUITY High Temperature Column Heater Tester	United States	Milford Refurb	IQ	Initial	Full		Complete	Normal	07/20/2017	08/31/2017	07/28/2017	Jim Stors	
TE83064-03	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Normal	07/14/2017	07/31/2017	07/25/2017	Emma Pierce	TE83064-13-JUL-2017-VAF
TE83064-04	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	Firmware	Complete	Normal	07/14/2017	07/31/2017	07/25/2017	Emma Pierce	TE83064-13-JUL-2017-VAF
TE82956	ACQUITY High Temperature Column Heater Tester	United States	Design	EDV	Initial	Full		Complete	Normal	06/15/2017	08/31/2017	07/21/2017	Jim Stors	
TE82869-1	Shuttle Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	06/28/2017	07/31/2017	07/12/2017	Emma Pierce	Quality Plan 2017-002
TE82656	2690/2790 Syringe Drive Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	06/26/2017	07/31/2017	07/06/2017	Emma Pierce	Quality Plan 2017-002
TE82765-1	System Fluidics Organizer (SFO) Test System	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	06/20/2017	06/30/2017	06/30/2017	Jim Stors	Quality Plan 2017-002
VAL000992	SigmaSure7 Change - GUID Config XML Test Equipment	United States	Milford Clean Room	IQ	Initial	Full	TE Improvement	Complete	Urgent	06/19/2017	07/31/2017	06/30/2017	Jim Stors	VAL000992-19JUN2017-VAF
TE82817-1	PCM II Final Test System	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	06/20/2017	06/30/2017	06/29/2017	Emma Pierce	Quality Plan 2017-002
TE83026-4	ACQUITY Column Manager Test System	United States	Milford NPI	IQ	Initial	Full		Complete	Normal	05/01/2017	07/31/2017	06/29/2017	Jim Stors	TE83026-26OCT2016-TEQA
TE84005	Fraction Manager Analytical Final Test System	United States	Design	TEV	Initial	Full	New Product Intro	Complete	Normal	04/03/2017	06/30/2017	06/28/2017	Tyler Modelski	
TE83064-06	CPSM Final Test System - IVD	United States	Milford Clean Room	IQ	Requalification	Partial		Complete	Normal	06/19/2017	07/31/2017	06/22/2017	Tyler Modelski	TE83064-19JUN17-VAF
TE83064-07	CPSM Final Test System	United States	Milford Clean Room	IQ	Requalification	Partial		Complete	Normal	06/19/2017	06/30/2017	06/22/2017	Tyler Modelski	TE83064-19JUN17-VAF
TE82029-2	510/590 Pump Tester	United States	Milford NPI	IQ	Initial	Full	Physical Move	Complete	Normal	06/13/2017	06/30/2017	06/21/2017	Jim Stors	Quality Plan 2017-002
TE82854-Refrb	ACQUITY Sample Manager Final Test	United States	Milford Refurb	IQ	Initial	Full		Complete	Normal	06/15/2017	06/30/2017	06/20/2017	Tyler Modelski	

TE82903-01	TUV Detector Final Test System	United States	Milford Refurb	IQ	Initial	Full		Complete	Normal	06/13/2017	07/31/2017	06/19/2017	Jim Stors	
TE82943	ACQUITY SDS Final Test System BSM	United States	Design	TEV	Initial	Full		Complete	Normal	05/01/2017	06/30/2017	06/19/2017	Tyler Modelski	
TE83026	ACQUITY Column Manager (CM-S) Veyron program	United States	Design	EDV	Initial	Full		Complete	Normal	05/01/2017	06/30/2017	06/12/2017	Jim Stors	TE83026-26OCT2016-TEQA
TE82854-4	ACQUITY Sample Manager Final Test	United States	Milford Clean Room	IQ	Initial	Partial		Complete	Normal	05/25/2017	06/30/2017	06/06/2017	Tyler Modelski	TE82854-15MAY2017-VAF
TE82854-5	ACQUITY Sample Manager Final Test	United States	Milford Clean Room	IQ	Initial	Partial		Complete	Normal	05/25/2017	06/30/2017	06/06/2017	Tyler Modelski	TE82854-15MAY2017-VAF
VAL000587	Micromass Q-Tof micro Mass Spectrometer - SN: YA183	United States	Milford Quality Lab	PVal	Initial	Full		Complete	Normal	05/26/2015	11/30/2015	05/26/2017	Tetiana Morse	
TE82943-23	ACQUITY SDS Final Test System	United States	Milford NPI	TEQ	Requalification	Full		Complete	Normal	02/01/2017	06/30/2017	05/25/2017	Tyler Modelski	
TE83061-11	ACQUITY High Pressure Leak Tester	United States	Milford Clean Room	IQ	Initial	Full		Complete	Urgent	05/10/2017	06/30/2017	05/19/2017	Jim Stors	TE83061-08-May-2017-TEQA
TE83061-12	ACQUITY High Pressure Leak Tester	United States	Milford Clean Room	IQ	Initial	Full		Complete	Urgent	05/10/2017	06/30/2017	05/19/2017	Jim Stors	TE83061-08-May-2017-TEQA
TE83061-13	ACQUITY High Pressure Leak Tester	United States	Milford Clean Room	IQ	Initial	Full		Complete	Urgent	05/10/2017	06/30/2017	05/19/2017	Jim Stors	TE83061-08-May-2017-TEQA
TE83061-14	ACQUITY High Pressure Leak Tester	United States	Milford Clean Room	IQ	Initial	Full		Complete	Urgent	05/10/2017	06/30/2017	05/19/2017	Jim Stors	TE83061-08-May-2017-TEQA
VAL000936	Excel Spreadsheet Tubing Restrict Calculator	United States	Milford Machine Shop	EDV	Initial	Full		Complete	Normal	05/01/2017	05/31/2017	05/19/2017	Tyler Modelski	
TE83064-03	CPSM Final Test System	United States	Milford NPI	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-04	CPSM Final Test System	United States	Milford NPI	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA

TE83064-06	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-07	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-08	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-09	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-18	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-19	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE83064-Refrb2	CPSM Final Test System	United States	Milford Refurb	TEQA	Requalification	Partial	TE Improvement	Complete	Normal	04/17/2017	05/31/2017	05/09/2017	Tyler Modelski	TE83064-12Apr2017-TEQA
TE82920	ACQUITY Active Check Valve Cartridge Tester	United States	Milford Clean Room	TEQA	Requalification	Partial		Complete	Normal	05/05/2017	05/31/2017	05/05/2017	Tyler Modelski	TE82903-04MAY17-TEQA
TE83057-1	RI Detector Download-Configure Test Station	United States	Milford Clean Room	TEQ	Requalification	Partial		Complete	Normal	04/24/2017	05/31/2017	04/28/2017	Tyler Modelski	TE0083057-21APR17-TEQA
TE83057-3	RI Detector Download-Configure Test Station	United States	Milford Clean Room	TEQ	Initial	Partial		Complete	Normal	04/24/2017	05/31/2017	04/28/2017	Tyler Modelski	TE83057-21APR17-TEQA
TE82920	ACQUITY Active Check Valve Cartridge Tester	United States	Milford Clean Room	TEQA	Requalification	Partial		Complete	Normal	04/26/2017	05/31/2017	04/26/2017	Tyler Modelski	TE82903-26APR17-TEQA
TE83074-2	ACQUITY H/I Class Actuator Tester	United States	Milford White Room	TEQ	Initial	Full		Complete	Normal	03/01/2017	04/28/2017	04/18/2017	Benjamin Scott	TE0083074-01-23FEB17-TEQA
TE82903	TUV Detector Final Test System	United States	Design	TEV	Initial	Full		Complete	Normal	04/01/2017	04/28/2017	04/17/2017	James Stors	
TE82943	ACQUITY SDS Final Test System M-Class	United States	Design	TEV	Initial	Full		Complete	Normal	02/01/2017	04/28/2017	04/17/2017	Tyler Modelski	
TE83074-1	ACQUITY H/I Class Actuator Tester	United States	Milford White Room	TEQ	Initial	Full		Complete	Normal	04/01/2017	04/28/2017	04/04/2017	Benjamin Scott	TE0083074-01-23FEB17-TEQA

TE82736	Alliance Empower Workstation	United States	Milford Clean Room	TEQA	Requalification	Partial		Complete	Normal	03/30/2017	03/31/2017	03/30/2017	Tetiana Morse	TE82736-30MAR17-TEQA
TE82758	2414 Final Test System	United States	Design	TEV	Initial	Full		Complete	Normal	02/01/2017	02/28/2017	03/30/2017	Ben Scott	
TE84016	2690 Front Panel PCB Functional Test Fixture	United States	Design	TEV	Initial	Full		Complete	Normal	09/01/2016	03/31/2017	03/24/2017	Tyler Modelski	
TE83068-1	UPC2 BSM Actuator Tester	United States	Milford Clean Room	TEQA	Requalification	Partial		Complete	Normal	03/17/2017	03/31/2017	03/21/2017	Benjamin Scott	TE0083068-01-03MAR17-TEQA
TE84010-2	ARC Actuator Test System	United States	Milford White Room	TEQ	Initial	Full		Complete	Normal	02/01/2017	03/31/2017	03/17/2017	Jim Stors	
TE84010	ARC Actuator Test System	United States	Design	TEV	Initial	Full		Complete	Normal	01/02/2017	02/28/2017	02/28/2017	James Stors	
TE83064-03	CPSM Final Test System	United States	Milford NPI	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-04	CPSM Final Test System	United States	Milford NPI	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-06	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-07	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-08	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	M-Class Micro FL Firware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-09	CPSM Final Test System	United States	Milford Clean Room	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/28/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-Refrb2	CPSM Final Test System	United States	Milford Refurb	TEQA	Requalification	Partial	Firmware	Complete	Normal	02/13/2017	02/13/2017	02/13/2017	Tyler Modelski	TE83064-31JAN17-TEQA
TE83064-18	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Normal	12/26/2016	02/28/2017	02/08/2017	Tyler Modelski	TE83064-TEQA
TE83064-19	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Normal	12/26/2016	02/28/2017	02/08/2017	Tyler Modelski	TE83064-TEQA
TE82995-1	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Urgent	12/01/2016	02/28/2017	02/01/2017	James Stors	TE82995-12DEC2016-TEQA
TE83080	ACQUITY CM-30S Test System	United States	Design	EDV	Initial	Full		Complete	Normal	01/02/2017	01/31/2017	01/31/2017	Tetiana Morse	TE0083080-1-04JAN17-TEQA

TE83064	CPSM Final Test System - IVD	United States	Design	TEV	Initial	Partial		Complete	Normal	12/01/2017	02/28/2017	01/30/2017	Tyler Modelski	
TE82995-4	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Urgent	01/02/2017	01/31/2017	01/25/2017	Jim Stors	TE82995-12DEC2016-TEQA
TE83064-06	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Normal	12/21/2016	01/01/2017	01/10/2017	Benjamin Scott	TE83064-TEQA
TE83064-03	CPSM Final Test System	United States	Milford NPI	TEQ	Requalification	Partial	New Product Intro	Complete	Normal	01/01/2017	01/31/2017	01/06/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE83064-04	CPSM Final Test System	United States	Milford NPI	TEQ	Requalification	Partial	New Product Intro	Complete	Normal	01/01/2017	01/31/2017	01/06/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE83064-08	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Partial	New Product Intro	Complete	Normal	01/02/2017	01/31/2017	01/06/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE83064-09	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Partial	New Product Intro	Complete	Normal	01/02/2017	01/31/2017	01/06/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	TEQ	Requalification	Partial	New Product Intro	Complete	Normal	01/02/2017	01/31/2017	01/06/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE83064-Refrb2	CPSM Final Test System	United States	Milford Refurb	TEQ	Requalification	Partial	New Product Intro	Complete	Normal	01/01/2017	01/31/2017	01/06/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE82736	Alliance Empower Workstation	United States	Milford Clean Room	TEQA	Initial	Partial		Complete	Normal	01/02/2017	01/06/2017	01/05/2017	Jim Stors	TE82736-05JAN2017-TEQA
TE82897	ACQUITY XYZ Tester	United States	Milford Clean Room	TEQA	Requalification	Partial		Complete	Normal	01/04/2017	01/31/2017	01/05/2017	Tyler Modelski	TE82897-04JAN17-VAF
TE83064	CPSM Final Test System	United States	Design	TEV	Requalification	Partial		Complete	Normal	01/03/2017	01/31/2017	01/05/2017	Tyler Modelski	TE83064-21DEC16-TEQA
TE83064-07	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Normal	12/15/2016	01/31/2017	01/04/2017	Benjamin Scott	TE83064-TEQA
TE84021-1	Arc Metering Syringe Drive Tester	United States	Milford NPI	TEQ	Initial	Full		Complete	Normal	12/01/2016	12/30/2016	12/27/2016	Tyler Modelski	
TE84033-1	nanoACQUITY Fitting Leak Tester	United States	Milford Tubing Assembly	TEQ	Initial	Full		Complete	Urgent	11/01/2016	12/30/2016	12/22/2016	Jim Stors	
VAL000639	Finger Tight Fitting Crimper - SN: 999042491	United States	Milford Tubing Assembly	PVal	Initial	Full		Complete	Normal	09/01/2016	12/30/2016	12/22/2016	Jim Stors	VAL000639-PVAF-999042491
TE83060-2	ACQUITY RI Detector Response Test System	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	12/14/2016	12/30/2016	12/20/2016	Tyler Modelski	TE83060-13DEC16-TEQA

TE84021	Arc Metering Syringe Drive Tester	United States	Design	TEV	Initial	Full		Complete	Normal	10/03/2016	01/31/2017	12/20/2016	Tyler Modelski	
TE83064-08	CPSM Final Test System	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	11/29/2016	12/30/2016	12/12/2016	Tyler Modelski	TE83064-TEQA
TE83064-09	CPSM Final Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Normal	11/29/2016	12/30/2016	12/07/2016	Tyler Modelski	TE83064-TEQA
TE82758-1	2414 Final Test System	United States	Milford Clean Room	TEQ	Requalification	Partial		Complete	Normal	10/05/2016	10/31/2016	11/30/2016	Tyler Modelski	
VAL000701	Milli-Q Gradient A10 Water Filtration System	United States	Milford NPI	PVal	Initial	Full		Complete	Normal	07/01/2016	08/31/2016	11/14/2016	Tetiana Morse	
TE83064-Refrb2	CPSM Final Test System	United States	Milford Refurb	TEQ	Requalification	Full		Complete	Normal	10/28/2016	11/30/2016	11/04/2016	Tyler Modelski	TE83064-TEQA
TE83064-03	CPSM Final Test System	United States	Milford NPI	TEQ	Requalification	Full		Complete	Normal	09/01/2016	11/30/2016	11/03/2016	Tyler Modelski	TE83064-TEQA
TE83064-04	CPSM Final Test System	United States	Milford Refurb	TEQ	Requalification	Full		Complete	Normal	11/01/2016	11/01/2016	11/03/2016	Tyler Modelski	TE83064-TEQA
TE83057-1	RI Detector Download-Configure Test Station	United States	Milford Clean Room	TEQ	Requalification	Partial	TE Improvement	Complete	Normal	10/10/2016	11/30/2016	10/31/2016	Tyler Modelski	TE83057-TEQA-10Oct2016
TE83057-3	RI Detector Download-Configure Test Station	United States	Milford Clean Room	TEQ	Requalification	Partial	TE Improvement	Complete	Normal	10/10/2016	11/30/2016	10/31/2016	Tyler Modelski	TE83057-TEQA-10Oct2016
TE82995-1	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Urgent	10/27/2016	11/30/2016	10/27/2016	Jim Stors	TE82995-1-TEQA 25 OCT 2016
TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	TEQ	Requalification	Full		Complete	Normal	10/25/2016	11/30/2016	10/27/2016	Tyler Modelski	TE83064-TEQA
TE83064	CPSM Final Test System - Non IVD	United States	Design	TEV	Requalification	Full		Complete	Normal	04/01/2015	10/31/2016	10/24/2016	Tyler Modelski	TE83064-TEQA
TE82758-1	2414 Final Test System	United States	Milford Clean Room	TEQ	Requalification	Partial		Complete	Normal	09/08/2016	09/30/2016	09/28/2016	Tyler Modelski	

TE84013	2x9x Column Heater/Cooler PCB Funtional Test Fixture	United States	Design	TEV	Initial	Full		Complete	Normal	08/01/2016	08/31/2016	09/08/2016	Tyler Modelski	
VAL000591	So-Low DHW20-20MDP Freezer - SN: 1011396	United States	Milford Quality Lab	PVal	Initial	Full		Complete	Normal	07/20/2016	08/31/2016	08/18/2016	Tetiana Morse	VAL000591-PVAF-2016
TE82995-1	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Urgent	08/01/2016	08/31/2016	08/04/2016	Jim Stors	
VAL000578	Botron Elite ESD Tester - Model B88025	United States	Milford NPI	PVal	Initial	Full		Complete	Normal	05/09/2016	08/31/2016	08/04/2016	Jim Stors	
TE82798-2	ELSD-2424 Final Pre-Test Station	United States	Milford Clean Room	TEQ	Requalification	Partial		Complete	Urgent	07/25/2016	08/31/2016	08/02/2016	Tetiana Morse	
TE82995-4	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Urgent	07/25/2016	08/31/2016	08/02/2016	Jim Stors	TE0082995-4-TEQA-22JUL2016
TE82995-1	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	TEQ	Requalification	Full		Complete	Urgent	08/01/2016	08/31/2016	08/01/2016	Jim Stors	TE0082995-1-TEQA-15AUG2016
TE82798	ELSD-2424 Final Pre-Test Station	United States	Design	TEV	Requalification	Partial		Complete	Normal	09/01/2015	07/29/2016	07/13/2016	Tyler Modelski	
TE82798-2	ELSD-2424 Final Pre-Test Station	United States	Milford Clean Room	TEQ	Requalification	Partial		Complete	Urgent	07/12/2016	07/29/2016	07/13/2016	Tyler Modelski	TE82798-2-TEQA-3OCT2016
TE82920	Acuity Active Check Valve Cartridge Tester	United States	Design	TEV	Initial	Full		Complete	Normal	07/01/2016	07/29/2016	07/08/2016	Tyler Modelski	TE82903-TEQA
TE82920	ACQUITY Active Check Valve Cartridge Tester	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	06/27/2016	08/31/2016	07/08/2016	Tyler Modelski	TE82903-10-TEQA
VAL000583	Milli-Q Integral 3 Water Filtration System	United States	Milford Quality Lab	PVal	Initial	Full		Complete	Normal	05/23/2016	07/29/2016	07/01/2016	Tetiana Morse	
TE82660	2690D Test Spreadsheet	United States	Milford Refurb	PVal	Initial	Full		Complete	Normal	06/01/2016	06/30/2016	06/22/2016	Tyler Modelski	
TE82799-1	ELSD 2420 Lamp Alignment Assembly	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Urgent	06/15/2016	06/30/2016	06/17/2016	Jim Stors	

TE82799	ELSD 2420 Lamp Alignment Assembly	United States	Design	TEV	Initial	Full		Complete	Normal	06/01/2016	06/30/2016	06/16/2016	Jim Stors	
VAL000539	Milli-Q Gradient A10 Water Filtration System	United States	Milford Refurb	PVal	Initial	Full		Complete	Normal	12/21/2015	03/31/2016	06/06/2016	Tetiana Morse	
VAL000540	Milli-Q Academic Water Filtration System	United States	Milford NPI	PVal	Initial	Full		Complete	Normal	12/21/2015	02/29/2016	06/06/2016	Tetiana Morse	PVAF-WAT124-2015
TE83057-3	RI Detector Download-Configure Test Station	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	04/27/2016	06/30/2016	06/02/2016	Tyler Modelski	TE83057-3-TEQA
VAL000568	Sensitech ColdStream Site Temp Monitoring System	United States	GDC	PVal	Initial	Full		Complete	Normal	02/02/2015	05/29/2015	05/31/2016	Tetiana Morse	VAL000568-PVAF-2016
VAL000527	So-Low DHW20-20MDP Freezer - SN: 0708172	United States	GDC	PVal	Initial	Full		Complete	Normal	08/10/2014	05/20/2016	05/20/2016	Tetiana Morse	
VAL000565	So-Low DHW20-17SMDP Freezer - SN: 1011396	United States	GDC	PVal	Initial	Full		Complete	Normal	04/01/2015	04/30/2014	05/20/2016	Tetiana Morse	VAL000565-PVAF-2016
VAL000566	Bally 3678-3-P Walk-In Cooler - SN: DX1007965-01	United States	GDC	PVal	Initial	Full		Complete	Normal	01/01/2015	04/30/2015	05/20/2016	Tetiana Morse	VAL000566-2016
VAL000567	So-Low DH30-49SDSS Freezer - SN: 11211862	United States	GDC	PVal	Initial	Full		Complete	Normal	01/01/2015	04/30/2015	05/20/2016	Tetiana Morse	VAL000567-PVAF-2016
TE82758-1	2414 Final Test System	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	04/01/2016	04/29/2016	04/15/2016	Tyler Modelski	
TE82798-2	ELSD-2424 Final Pre-Test Station	United States	Milford Clean Room	TEQ	Initial	Full		Complete	Normal	10/09/2015	12/31/2015	04/01/2016	Tetiana Morse	
VAL001103	2414 Response Test Empower Work Station	United States	Milford Clean Room	TEQ	Initial	Full	New Product Intro	Complete	Normal	03/01/2016	04/29/2016	04/01/2016	Tyler Modelski	

VAL000486	Residual Gas Analyzer TB685C	United States	Milford Machine Shop	PVal	Initial	Full	New / Duplicate	Complete	Normal	12/01/2015	02/29/2016	03/09/2016	Tetiana Morse	PVAF-TB685C-2015
VAL000577	Botron Elite ESD Tester - Model B88025	United States	Milford Refurb	PVal	Initial	Full		Complete	Normal	07/30/2015	01/29/2016	02/16/2016	Tetiana Morse	PVAF-ESD93267-2015
TE82943	ACQUITY SDS Final Test System BSM	United States	Design	PVal	Initial	Full		Complete	Normal	09/01/2011	03/30/2012	02/12/2016	Tetiana Morse	
VAL000506	Milli-Q Advantage A-10 Water Filtration System	United States	Milford White Room	PVal	Initial	Full		Complete	Normal	12/18/2015	03/31/2016	02/03/2016	Tetiana Morse	PVAF-WAT122-2015
VAL000573	Semi Automated Mixer Assembly (SAMA)	United States	Milford Clean Room	PVal	Initial	Full		Complete	Normal	04/01/2015	09/30/2015	01/20/2016	Tanya Morse	PVAF-WAT053-2015
VAL000514	Botron Elite Model B88000 ESD Tester	United States	Milford Clean Room	PVal	Initial	Full		Complete	Normal	04/01/2015	12/31/2015	12/18/2015	Tetiana Morse	
VAL000521	So-Low DH30-49DSS Freezer - SN: 11513548	United States	GDC	PVal	Initial	Full		Complete	Normal	11/13/2015	12/31/2015	11/20/2015	Tetiana Morse	PVAF-11513548-2015
VAL000574	Flow Cell Tube Cutting Machine	United States	Milford Tubing Assembly	PVal	Initial	Full		Complete	Normal	04/01/2015	09/30/2015	11/16/2015	Tetiana Morse	
TE83064-04	CPSM Final Test System	United States	Milford NPI	LEQ	Initial	Full		Complete	Normal	01/01/2015	04/30/2015	11/15/2015	Tetiana Morse	
TE82798	ELSD-2424 Final Pre-Test Station	United States	Design	TEV	Initial	Partial		Complete	Normal	07/01/2016	10/30/2015	10/15/2015	Tyler Modelski	
VAL000575	Baker Horizontal Lar Flow Hood - E6-6320	United States	Milford Kitting	PVal	Initial	Full		Complete	Normal	07/20/2015	09/30/2016	09/09/2015	Tetiana Morse	VAF-WAT121-2015
VAL000576	Cleatech Laminar Flow Hood	United States	Milford Machine Shop	PVal	Initial	Full		Complete	Normal	01/26/2015	05/29/2015	07/08/2015	Tetiana Morse	VAF-WAT054-2015
VAL000533	So-Low DHW20-20MDP Freezer - SN: 0708173	United States	GDC	PVal	Initial	Full		Complete	Normal	05/20/2016	05/20/2014	05/20/2015	Tetiana Morse	VAL000533-PVAF-2016
TE84002	Trap Valve Manager Final Test System	United States	Design	TEV	Initial	Full	New Product Intro	Complete	Normal	03/02/2015	05/29/2015	05/15/2015	Tetiana Morse	

TE82943-05	ACQUITY SDS Final Test System	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/12/2015	Tetiana Morse	
TE82943-23	ACQUITY SDS Final Test System	United States	Milford NPI	LEQ	Initial	Full		Complete	Normal	12/01/2014	03/31/2015	05/12/2015	Tetiana Morse	
TE82903-06	ACQUITY SDS Final Test System	United States	Milford Clean Room	LEQ	Initial	Full		Complete	Normal	12/01/2014	02/27/2015	05/06/2015	Tetiana Morse	
TE82943-02	ACQUITY SDS Final Test System	United States	Milford Clean Room	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/06/2015	Tetiana Morse	
TE82943-03	ACQUITY SDS Final Test System	United States	Milford NPI	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/06/2015	Tetiana Morse	
TE82943-04	ACQUITY SDS Final Test System	United States	Milford Clean Room	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/06/2015	Tetiana Morse	
TE82943-07	ACQUITY SDS Final Test System	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/06/2015	Tetiana Morse	
TE82943-08	ACQUITY SDS Final Test System	United States	Milford Clean Room	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/06/2015	Tyler Modelski	
TE82943-09	ACQUITY SDS Final Test System	United States	Milford NPI	LEQ	Initial	Full		Complete	Normal	11/03/2014	02/27/2015	05/06/2015	Tetiana Morse	
TE82806-2	717 Final Test System	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	10/01/2014	12/31/2014	04/01/2015	Tetiana Morse	
TE83064-03	CPSM Final Test System	United States	Milford NPI	LEQ	Initial	Full		Complete	Normal	01/01/2015	03/31/2015	02/11/2015	Tetiana Morse	
TE83059-1	ACQUITY RI Noise and Drift Test System	United States	Milford Clean Room	LEQ	Initial	Full		Complete	Normal	01/01/2015	03/31/2015	02/06/2015		
TE83060-2	ACQUITY RI Detector Response Test System	United States	Milford Clean Room	LEQ	Initial	Full		Complete	Normal	01/01/2015	03/31/2015	02/06/2015	Tetiana Morse	
VAL000569	Fisher Scientific Isotemp Fridge Model 13-986-227R	United States	Milford Quality Lab	PVal	Initial	Full		Complete	Normal	11/24/2015	12/31/2015	12/22/2014	Tetiana Morse	
VAL000984	Fisher Scientific Isotemp Fridge Model 148-QA2	United States	Milford Quality Lab	PVal	Initial	Full		Complete	Normal	11/03/2014	12/31/2014	12/22/2014	Tetiana Morse	
TE82534-2	515 Pump Final Test System	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	10/03/2014	01/30/2015	11/18/2014	Tetiana Morse	
TE82854-Refrb	ACQUITY Sample Manager Final Test	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	10/01/2014	11/28/2014	11/07/2014	Tetiana Morse	

TE83064-Refrb	CPSM Final Test System	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	11/07/2014	11/28/2014	11/07/2014	Tetiana Morse	
TE82865-Refrb	Sample Organizer/ CPSO Final Test System	United States	Milford Refurb	LEQ	Initial	Full		Complete	Normal	10/01/2014	11/28/2014	11/03/2014	Tetiana Morse	
TE82943	ACQUITY SDS Final Test System	United States	Design	PVal	Initial	Full		Complete	Normal	07/01/2011	07/31/2012	01/04/2013	Tetiana Morse	
TE82854	ACQUITY Classic Sample Manager Final Test System	United States	Design	PVal	Initial	Full		Complete	Normal	04/01/2015	10/29/2010	10/08/2012	Tetiana Morse	
TE82865	Sample Organizer/ CPSO Final Test System	United States	Design	PVal	Initial	Full		Complete	Normal	01/01/2010	09/08/2011	09/27/2012	Tetiana Morse	
TE82705	1525μ Binary HPLC Pump Final Test System	United States	Design	PVal	Initial	Full		Complete	Normal	07/01/2010	12/30/2011	11/11/2010	Tetiana Morse	
TE82943-02	ACQUITY SDS Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Urgent	03/28/2018			Emma Pierce	TE82943-28MAR2018-VAF
TE82943-04	ACQUITY SDS Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Urgent	03/28/2018			Emma Pierce	TE82943-28MAR2018-VAF
TE82943-05	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Pending	Urgent	03/28/2018			Emma Pierce	TE82943-28MAR2018-VAF
TE82943-06	ACQUITY SDS Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Urgent	03/28/2018			Emma Pierce	TE82943-28MAR2018-VAF
TE82943-07	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Pending	Urgent	03/28/2018			Emma Pierce	TE82943-28MAR2018-VAF
TE82943-08	ACQUITY SDS Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Urgent	03/28/2018			Emma Pierce	TE82943-28MAR2018-VAF
TE82943-25	ACQUITY SDS Final Test System	United States	Milford RDEL	IQ	Initial	Full	New / Duplicate	Pending	Normal		06/29/2018		Tetiana Morse	Submission Form
TE82956	ACQUITY High Temperature Column Heater Tester	United States	Design	EDV	Initial	Full	VMP Catch Up	Pending	Normal		03/30/2018		Jim Stors	Need submission form
TE82984	ACQUITY UPLC Colulmn Manager Test System	United States	Design	EDV	Initial	Full	VMP Catch up	Pending	Normal	12/15/2017	06/29/2018		Tetiana Morse	
TE83013	ACQUITY H-Class CH-A Test System	United States	Design	EDV	Initial	Full	VMP Catch Up	Pending	Normal	03/19/2018	04/13/2018		Jim Stors	Need Submission form

TE83013-3	ACQUITY H-Class CH-A Test System	United States	Milford Refurb	IQ	Initial	Full	VMP Catch up	Pending	Normal	01/01/2018	03/30/2018		Jim Stors	
TE83026	ACQUITY Column Manager Test-I and H class	United States	Design	EDV	Initial	Full	VMP Catch up	Pending	Normal	05/01/2018	06/29/2018		Jim Stors	
TE83060-2	ACQUITY RI Detector Response Test System	United States	Milford Clean Room	IQ	Requalification	Partial		Pending	Normal					
TE83064-03	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-04	CPSM Final Test System	United States	Milford NPI	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-06	CPSM Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-07	CPSM Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-09	CPSM Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-16	CPSM Final Test System	United States	Venture GES	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-17	CPSM Final Test System	United States	Venture GES	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-18	CPSM Final Test System	United States	Milford White Room	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-RDEL	CPSM Final Test System	United States	Milford RDEL	IQ	Initial	Full	New / Duplicate	Pending	Normal		06/29/2018		Tetiana Morse	Submission Form
TE83064-REFRB	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83064-REFRB2	CPSM Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	New Product Intro	Pending	Normal	04/02/2018			Emma Pierce	TE83064- 02APR2018-VAF
TE83082-1	WFMA Delay Coil, Tube, and Needle Characterization	United States	Milford NPI	IQ	Initial	Full	New Product Intro	Pending	Normal	12/15/2017	06/29/2018		Emma Pierce	
TE84040-1	MSV Leak Test System	United States	Milford White Room	IQ	Initial	Full	New Product Intro	Pending	Normal		06/29/2018		Tyler Modelski	Submission Form
TE84040-1	MSV Leak Test System	United States	Milford White Room	TMV	Initial	Full	New Product Intro	Pending	Normal		06/29/2018		Tyler Modelski	Submission Form
TE84040-1	MSV Leak Test System	United States	Milford White Room	EDV	Initial	Full	New Product Intro	Pending	Normal		06/22/2018		Tyler Modelski	Submission Form

VAL001011	Elma Automated Cleaning System	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Pending	Normal	10/05/2017	08/31/2018		Jim Stors	
VAL001137	Manual Passivation Line	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Pending	Normal	11/01/2017	10/01/2018		Jim Stors	
VAL001139	Pero R0 - Conventional	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Pending	Normal	11/01/2017	05/31/2018		Jim Stors	
VAL001141	Pero R0 - Valve Cell	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Pending	Normal	11/01/2017	05/31/2018		Jim Stors	
VAL001142	Zeiss Duramax CMM for NC	United States	Milford Machine Shop	IQ	Initial	Full	New / Duplicate	Pending	Normal	01/10/2018	06/01/2018		Emma Pierce	
VAL001143	Zeiss Duramax CMM for Turning - SN:190544	United States	Milford Machine Shop	TMV	Initial	Full	New / Duplicate	Pending	Normal	02/09/2018	03/31/2018		Emma Pierce	
VAL001144	Zeiss Surfcom NEX 100SD-13-N	United States	Milford Machine Shop	IQ	Initial	Full	New / Duplicate	Pending	Normal	01/10/2018	06/01/2018		Tetiana Morse	
VAL001145	Keyence Vision System	United States	Milford Machine Shop	IQ	Initial	Full	New / Duplicate	Pending	Normal	01/10/2018	06/01/2018		Tetiana Morse	
VAL001216	Liquid Particle Counter-SLS-2000 syringe sampler with the Liquilaz E20P liquid particle counter	United States	Milford Quality Lab	IQ	Initial	Full	New / Duplicate	Pending	Normal		09/28/2018		Lexi Crowell	Submission Form
VAL001216	Liquid Particle Counter-SLS-2000 syringe sampler with the Liquilaz E20P liquid particle counter	United States	Milford Quality Lab	TMV	Initial	Full	New / Duplicate	Pending	Normal		09/28/2018		Lexi Crowell	Submission Form
TE81490	Temp X-Ducer tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Normal	01/18/2018	03/30/2018		Jim Stors	TE0081490-17JAN2018-VAF
TE81491	Steel Column Heater, M600 assembly tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Normal	01/18/2018	03/30/2018		Jim Stors	TE0081491-17JAN2018-VAF
TE82878-1	ACQUITY Fluidics Tray Tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/05/2018	04/20/2018		Jim Stors	VAL001218-26MAR18-VAF

TE82878-2	ACQUITY Fluidics Tray Tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE82891-1	Auto Tune Syringe Pump Tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE82891-2-1	Metering MSV Tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE82943-05	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Active	Normal	02/21/2018	04/30/2018		Jim Stors	TE82943-19JAN2018-VAF
TE82943-07	ACQUITY SDS Final Test System	United States	Milford Refurb	IQ	Requalification	Partial	Firmware	Active	Normal	02/21/2018	04/30/2018		Jim Stors	TE82943-19JAN2018-VAF
TE82949-1	Barb Fitting Inspection Fixture	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE82995-1	ACQUITY CPSM RTZ Assembly Test System	United States	Milford Clean Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE83006-1	CPSM Metering Syringe Tester	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE83056-1	Dual Syringe Home Sensor Set	United States	Milford White Room	IQ	Initial	Full	Physical Move	Active	Urgent	04/16/2018	04/27/2018		Jim Stors	VAL001218-26MAR18-VAF
TE83057-2	RI Detector Download-Configure Test Station	United States	Milford Refurb	IQ	Initial	Partial	Firmware	Active	Normal	12/15/2017	03/02/2018		Emma Pierce	TE83057-01DEC2017-VAF
TE83082	WFMA Delay Coil, Tube, and Needle Characterization	United States	Design	EDV	Initial	Full	New Product Intro	Active	Normal	12/15/2017	06/22/2018		Emma Pierce	
TE84014	2690 Heater/Cooler PCB GTS Test Fixture	United States	Design	EDV	Initial	Full	TE Improvement	Active	Normal	09/01/2017	04/27/2018		Tyler Modelski	Submission Form
TE84028	2475 Personality PCB Functional Test Fixture	United States	Design	EDV	Initial	Full	New / Duplicate	Active	Normal	01/11/2018	03/05/2018		Emma Pierce	Need Submission Form
TE84031	2690 Alliance CPU Test Fixture	United States	Design	EDV	Initial	Full	TE Improvement	Active	Normal	08/01/2017	03/30/2018		Emma Pierce	Submission Form
VAL000935	Pero N2/007-EX7897 Solvent Cleaner	United States	Milford Critical Clean	OQ	Initial	Full	Critical Clean	Active	Normal	08/17/2017	03/16/2019		Jim Stors	VAL000935-PVAF

VAL001121	Autobagger - Auto Batching System	United States	Milford Kitting	IQ	Initial	Full	New / Duplicate	Active	Normal	01/15/2018	03/30/2018		Jim Stors	
VAL001122	MAFAC Elba Tray cleaner	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Active	Normal	11/01/2017	05/18/2018		Jim Stors	
VAL001131	Zeiss Contura G2 (SN:20115505811)	United States	Milford Incoming	IQ	Initial	Full	Physical Move	Active	Normal	01/19/2018	03/30/2018		Emma Pierce	VAL001131- 22DEC2017-VAF
VAL001133	Zeiss DuraMax CMM (SN: 142406)	United States	Milford Machine Shop	IQ	Initial	Full	Physical Move	Active	Normal	01/19/2018	03/30/2018		Emma Pierce	VAL001133- 08JAN2018-VAF
VAL001138	Pero R0 - Columns	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Active	Normal	11/01/2017	05/11/2018		Jim Stors	
VAL001140	Pero R0 - Turning	United States	Milford Critical Clean	IQ	Initial	Full	Critical Clean	Active	Normal	11/01/2017	05/11/2018		Jim Stors	
VAL001143	Zeiss Duramax CMM for Turning - SN:190544	United States	Milford Machine Shop	IQ	Initial	Full	New / Duplicate	Active	Normal	02/09/2018	03/31/2018		Emma Pierce	